

Message

From: Merriman Henry [hmerriman@facil.umass.edu]
Sent: 6/25/2008 10:03:18 PM
To: Stevenson, Allan (DPH) [Allan.Stevenson@state.ma.us]; Roberts, Juan [/O=COMMONWEALTH OF MASSACHUSETTS/OU=MASSMAIL-01/CN=RECIPIENTS/CN=JUANROBERTS]; slr@facil.umass.edu; jcobb@facil.umass.edu; gjseaman@schoolph.umass.edu; edwardc@schoolph.umass.edu; pgoodhind@schoolph.umass.edu; mwells@microbio.umass.edu; mlw@geo.umass.edu; howe@geo.umass.edu; Maryanne Steele [msteele@ehs.umass.edu]; mkeedy@bio.umass.edu; Sally Ives [sives@bio.umass.edu]; Popstefanija, Marija (DPH) [/O=COMMONWEALTH OF MASSACHUSETTS/OU=MASSMAIL-01/CN=RECIPIENTS/CN=MARIJA.POPSTEFANIJA]; Salem, Sharon (DPH) [Sharon.Salem@state.ma.us]; Hanchett, James (DPH) [James.Hanchett@state.ma.us]
Subject: RE: Morrill Facade Repairs UMA08-35 - Schedule
Attachments: Morrill Facade repairs schedule map 6-18 job meeting.pdf

We reviewed the schedule updated at last week's 6/18 job meeting and saw no reason to update or look further into the future. Therefore, no changes have been made. beyond the

Henry Merriman, Jr.

Capital Project Manager

Facilities & Campus Planning

University of Massachusetts

360 Campus Center Way

Amherst, MA 01003

Phone: (413) 577-1722

Fax: (413) 545-3684

Cell: [REDACTED]

-----Original Message-----

From: Merriman Henry
Sent: Friday, June 20, 2008 11:45 AM
To: 'Allan Stevenson (allan.stevenson@state.ma.us)'; 'Juan Roberts (jaroberts@facil.umass.edu)'; 'Sandra L Russell (slr@facil.umass.edu)'; 'Justin Cobb (jcobb@facil.umass.edu)'; 'Gloria Seaman (gjseaman@schoolph.umass.edu)'; 'Edward J Calabrese (edwardc@schoolph.umass.edu)'; 'Paula S Goodhind (pgoodhind@schoolph.umass.edu)'; 'Maryanne Wells (mwells@microbio.umass.edu)'; 'Michael L Williams (mlw@geo.umass.edu)'; 'Marsha L Howe (howe@geo.umass.edu)'; 'Maryanne Steele'; 'mkeedy@bio.umass.edu'; 'Sally Ives'; 'Marija.Popstefanija@dph.state.ma.us'; 'Sharon.salem@state.ma.us'; 'James.hanchett@state.ma.us'
Subject: RE: Morrill Facade Repairs UMA08-35 - Schedule
Attached is a work schedule update look ahead for the masonry repairs at Morrill 1 and Morrill 4N. Work to remove aging marble panels from window assemblies at Morrill 2 and 3 is also shown.

This work of is shown for estimated time windows and is subject to unforeseen job conditions which may affect periodic changes. A schedule update will be issued as a result of next week's job meeting.

Henry Merriman, Jr.

Capital Project Manager

Facilities & Campus Planning

University of Massachusetts

360 Campus Center Way

Amherst, MA 01003

Phone: (413) 577-1722

Fax: (413) 545-3684

Cell:

